
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:06 AM
Run date

Time

Reviewer: Soheilifard, Saman 17-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 081 Date: 10-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 07:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 609

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

From 07:00 until 08:30, I inspected the bolting at Splice #3. They were tensioning bolts in the South and
West shafts, and installing bolts in the North shaft. After this, these operations were covered by Ae Tern
and Sanny Khow. See their diaries for a list of labor and additional details.

I witnessed torque verification testing at the followng locations:
- West shaft exterior, the upper half of Skin A hit from the head
- West shaft exterior, the upper half of Skin B hit from the head
- West shaft exterior, the upper half of Skin C hit from the head
- West shaft exterior, the upper half of Skin D hit from the head
- West shaft exterior, the upper half of Skin E hit from the head

All bolts tested achieved the minimum torque.

*********
Electroslag welding (ESW) mock-up:
The full height ESW mock-up was welded today (see attached photos).
- Start time: 13:12
- End time: 18:24
- Travel time 5 hours, 12 minutes
- No issues noticed
- They added 4 layers of refractory tape under one side of a shoe from elevation 8.2m to 8.5m to see how
it may impact parameters. There appeared to be no impact to parameters, and they did not even need to
increase the flux rate.
- UT is scheduled for Wednesday
- RT is scheduled for Wednesday evening
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEREMY DOLMANIronworker 8.00 3.00 0.00 11.00

APP JEFFERY SOUZAIronworker 8.00 3.00 0.00 11.00

JNM RICHARD GARCIAIronworker 8.00 3.00 0.00 11.00

FOR RORY HOGANIronworker 8.00 3.00 0.00 11.00
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JNM MICHAEL JIMENEZIronworker 8.00 0.00 0.00 8.00

FOR HUA QIANG HUANGIronworker 8.00 0.00 0.00 8.00

FOR JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

JNM XIAO JIAN WANIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

Attachment

Cooling shoes near the start of the weld joint Looking down on the weld joint and cooling shoes
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